

## **JOINT MONITORING COMMITTEE**

**under**

**Interreg - IPA CBC Bulgaria – the former Yugoslav Republic of Macedonia  
Written procedure No.15, initiated on 02.10.2017**

---

### **1. Description:**

On 02<sup>nd</sup> of October 2017 a decision making procedure in writing for approval of the request for extension of the implementation period under project with ref. No CB006.1.31.021 “Enhancing Business Capacity of the Organic Producers in the Cross-border Region BG-MK (EBC-OP-CBR)” with Lead partner Association Savremie, Sandanski and Project partner 2- Macedonian Organic Producers Federation (MOPF), Strumica.

The initial project implementation period is 12 months and ends on 17 October 2017. The request for extension of the implementation period from 12 to 15 months is due to the delay in implementation of the activity 6 “Joint Web-based Platform (JMTE Organic)” by LP Association Savremie.

In accordance with Art. 7 (4) of the Rules of procedure of the Joint Monitoring Committee, the JMC members had been given 5 working days from dispatch of the document to respond in writing. The deadline for comments/approval was 06<sup>th</sup> of October 2017.

The only remarks received by the JMC members, within the set deadline, were opinions of approval and it can be concluded that the JMC approves the enclosed document.

No written objections had been received within the given deadline and it can be concluded that the JMC approves the enclosed documents.

### **2. Decisions:**

**JMC approves the request for extension of the implementation period of project ref. No CB006.1.31.021 “Enhancing Business Capacity of the Organic Producers in the Cross-border Region BG-MK (EBC-OP-CBR)” financed under the First call for proposals.**

The hereby Decision enters into force on the 09<sup>th</sup> of October 2017 - the date following the deadline for submission of approval/objections/additional proposals/comments from JMC members.


**3. Attachments:**


1. Letter from Ministry of Regional Development and Public Works No.99-00-2-1147 from 29.09.2017 to JMC members;
2. Request for contract modification from Lead Partner of Project ref. No CB006.1.31.021 "Enhancing Business Capacity of the Organic Producers in the Cross-border Region BG-MK (EBC-OP-CBR)" – Association Savremie, Sandanski from 17.09.2017.

**Signatures:**




.....  
**Mrs. DENITSA NIKOLOVA**

*Deputy Minister of  
Regional Development and Public Works*  
 *Co-chairperson of JMC*



.....  
**Mrs. MJELLMA MEHMETI - PETERSEN**

*IPA CBC Coordinator,  
Ministry of Local Self-Government*  
 *Co-chairperson of JMC*