

JOINT MONITORING COMMITTEE

under Interreg - IPA CBC Bulgaria - the former Yugoslav Republic of Macedonia

Written procedure No.14, initiated on 16.08.2017

1. Description:

On 16th of August 2017 a decision making procedure in writing for approval of the request for extension of the implementation period of project ref. CB006.1.11.105 „To save the planet, to save the future – SAVE US!“ financed under the First call for proposals was initiated.

The request concerns extension of the implementation period of the project ref. CB006.1.11.105 from 12 months to 15 months due to delay in implementation of main activities. An extension in the implementation period with one trimester (3 months) will result in overcoming of delayed activities and lead to successful implementation of all project activities and achievement of project outputs.

In accordance with Art. 7 (3) of the Rules of procedure of the Joint Monitoring Committee, the JMC members had been given 10 working days from the date of launching of the written procedure to respond in writing. The deadline for comments/approval was 30th of August 2017.

A comment had been received from the representative of the Council of Ministers Administration (Republic of Bulgaria) within the set deadline related to technical mistake identified in the Request for Contract Modification. The comment had been reflected in the Comparative table attached to this Decision.

There are no other comments received from the JMC members within the set deadline, and it can be concluded that the JMC approves the request for extension of the implementation period of project ref. CB006.1.11.105.

2. Decisions:

JMC approves the request for extension of the implementation period from 12 to 15 months of project ref. CB006.1.11.105 „To save the planet, to save the future – SAVE US!“ financed under the First call for proposals.

The hereby Decision enters into force on the 31th of August 2017 - the date following the deadline for submission of approval/objections/additional proposals/comments by the JMC members.

3. Attachments:

1. Letter from Ministry of Regional Development and Public Works No.99-00-2-997 from 16.08.2017 to JMC members;
2. Request for contract modification from Lead Partner of Project CB006.1.11.105 „To save the planet, to save the future – SAVE US!“ from 09.08.2017.
3. Comparative table with received comments from the JMC


Signatures:



.....
Mrs. DENITSA NIKOLOVA

*Deputy Minister of
Regional Development and Public Works*

 **Co-chairperson of JMC**



.....
Mrs. NITA KRLIU HAJRULLAI

*Head of the European Union Department,
Ministry of Local Self-Government*

 **Co-chairperson of JMC**

Mama