

JOINT MONITORING COMMITTEE

**under Interreg - IPA CBC Bulgaria - the former Yugoslav Republic of
Macedonia**

Written procedure No.24, initiated on 12.11.2018

1. Description:

On 12th November 2018 a decision making procedure in writing for approval of the request for extension of the implementation period of project with ref. No CB006.1.21.191 "Restoration of sites of historical and cultural significance and preservation of tangible and intangible cultural heritage in Belitsa and Makedonska Kamenica" under Interreg - IPA CBC Bulgaria – the former Yugoslav Republic of Macedonia Programme 2014 – 2020 was initiated by the Managing Authority – Ministry of Regional Development and Public Works, Bulgaria.

The official letter No 99-00-2-1148/12.11.2018 was sent to the JMC members via e-mail and attached Request for extension of the implementation period of the project with ref. No CB006.1.21.191 and approved Duration and action plan and new proposed Duration and action plan were made available in the JMC section of the Management Information System.

The initial project implementation period of the project with ref. No CB006.1.21.191 "Restoration of sites of historical and cultural significance and preservation of tangible and intangible cultural heritage in Belitsa and Makedonska Kamenica" is 15 months and ends on 19th of December 2018. The extension of the implementation period from 15 to 19 months aims to ensure successful implementation of activity 3 "Equipment for Cultural Information Centre "Romansa" and activity 4 "Repair of the building of Community Centre in Belitsa", activity 5 "Site supervision and investment control for repair works" and activity 6 "Supervision by the designer in Belitsa".

In accordance with Art. 7 (3) of the Rules of procedure of the Joint Monitoring Committee, the JMC members had been given 10 (ten)



working days from dispatch of the documents to respond in writing.

The deadline for comments/approval was 23th of November 2018.

No written objections had been received within the given deadline, and it can be concluded that the JMC approves the request for extension of the implementation period of project with ref. No CB006.1.21.191.

2. Decisions:

JMC approves the request for extension of the implementation period of project ref. No CB006.1.21.191 "Restoration of sites of historical and cultural significance and preservation of tangible and intangible cultural heritage in Belitsa and Makedonska Kamenica" from 15 to 19 months.

The hereby decision enters into force on the 26th of November 2018, the working day following the deadline for submission of comments / objections / additional proposals from the JMC members.

3. Attachments:


1. Letter 99-00-2-1148/12.11.2018 for written procedure for approval of the request for extension of the implementation period of project with ref. No CB006.1.21.191 "Restoration of sites of historical and cultural significance and preservation of tangible and intangible cultural heritage in Belitsa and Makedonska Kamenica" under Interreg - IPA CBC Bulgaria – the former Yugoslav Republic of Macedonia Programme 2014 – 2020;
2. Request for extension of the implementation period of the project with ref. No CB006.1.21.191

Signatures:



.....
Mrs. DENITSA NIKOLOVA
*Deputy Minister of
Regional Development and Public Works*

Co-chairperson of JMC



.....
Mrs. M.JELMA MEHMETI - PETERSEN
*IPA CBC Coordinator,
Ministry of Local Self-Government*



Co-chairperson of JMC



2