

## **JOINT MONITORING COMMITTEE**

**under Interreg - IPA CBC Bulgaria - the former Yugoslav Republic of  
Macedonia**

**Written procedure No.20, initiated on 10.04.2018**

---

### **1. Description:**

On 10<sup>th</sup> of April 2018 a decision making procedure in writing for approval of request for modifications of subsidy contract under project with ref. No CB006.1.11.103 "Joint investments in energy effectiveness", financed under the First call for proposals was initiated.

The request for contract modification concerns the following amendments:

- request for inclusion of own co-financing of 40 625.00 euro to the budget of Project partner 2 - Municipality of Probishtip in order to cover additional works activities related to stability of the building, which is subject to investment activities;
- extension of the project implementation period from 18 to 21 months and respectively - modification in the Duration and Action plan.

In accordance with Art. 7 (3) and 7(4) of the Rules of procedure of the Joint Monitoring Committee, the JMC members had been given 5 (five) working days from dispatch of the document to respond in writing. The deadline for comments/approval was 16<sup>th</sup> of April 2018.

The only remarks received by the JMC members, within the set deadline, were opinions of approval and it can be concluded that the JMC approves the requests for modifications of the subsidy contract.

*Handwritten signature*

**2. Decisions:**

JMC approves the request for contract modification under project with ref. No CB006.1.11.103 "Joint investments in energy effectiveness" financed under the First call for proposals.

The hereby Decision enters into force on the 17<sup>th</sup> of April 2018 - the date following the deadline for submission of approval/objections/additional proposals/comments from JMC members.

**3. Attachments:**

1. Letter from Ministry of Regional Development and Public Works No.99-00-2-1426 from 10.04.2018 to JMC members;
2. Request for budget change, extension of the implementation period and modification concerning the project's content from Lead Partner of Project ref. No CB006.1.11.103 "Joint investments in energy effectiveness"- Municipality of Rila from 27.03.2018.

**Signatures:**




.....  
**Mrs. DENITSA NIKOLOVA**

*Deputy Minister of  
Regional Development and Public Works*



*Co-chairperson of JMC*



.....  
**Mrs. MJELLMA MEHMETI - PETERSEN**

*IPA CBC Coordinator,  
Ministry of Local Self-Government*



*Co-chairperson of JMC*

